

Unit wise P.S / Single Bid Tender Listing for the month of September 2024

CORPORATE OFFICE

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FC/3181/2024 DTD. 23.08.2024	Supply of Photocopy Black Toner for Xerox Versalink Machine, Model: Xerox Versalink B-7125 at our FSNL Corporate Office Bhilai.	P.S.	23.08.2024	Single	28.08.2024	One	M/s. Dipti Automation	NIL	N/A	CP/PO/106-030/39, Dt. 10.09.2024	M/s. Dipti Automation	0.522	immediately on receipt of the order	immediately on receipt of the order	immediately on receipt of the order	N/A
2	FC/3171/2024 DTD. 22.08.2024	Continuation Of 100 Mbps (1:1)Internet Leased Line through Fiber at our FSNL, C.O., Bhilai.	P.S.	22.08.2024	Single	23.08.2024	One	M/s. Bharat Sanchar Nigam Limited	NIL	N/A	CP/PO/106-032/39, Dt. 10.09.2024	M/s. Bharat Sanchar Nigam Limited	6.84	For a period on One year w.e.f. 01.10.2024 to 30.09.2025	For a period on One year w.e.f. 01.10.2024 to 30.09.2025	For a period on One year w.e.f. 01.10.2024 to 30.09.2025	N/A
3	FC/2597/2024 Dt. 05.07.2024	To deployment of security personnel for Bokaro Unit.	LTE	05.07.2024	Two Bid	22.07.2024	One	M/s. 8720 Ravi Kant Rai security agency	N/A	Yes	CP/VO/808-008/37 DT.04.09.2024	M/s. 8720 Ravi Kant Rai security agency	149.890	Period of w.e.f. From 10.09.2024 to 09.09.2025	Period of w.e.f. From 10.09.2024 to 09.09.2025	Period of w.e.f. From 10.09.2024 to 09.09.2025	N/A

ROURKELA

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of a Sep 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES / WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FR/430.60/1699/2024	Synchronizer, Clutch Body Sliding Pad Tipper	Proprietary	20.08.2024	Single	30.08.2024	One	M/s. A.M. International	Nil	N/A	R/PO/430-281/30 DTD. 04.09.2024	M/s. A.M. International	0.621	Within 07 Days	NA	NA	NA

BURNPUR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep. 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FB/Q/038/096/745/2024	Pump Fuel, Make : Cummins	PS.	09.08.2024	Single	30.08.2024	01 No.	M/s. Garuda Power Pvt. Ltd.	Nil	N/A.	B/PO/430-155/33. Dtd.06.09.2024	M/s. Garuda Power Pvt. Ltd.	0.71	WITHIN 45 DAYS AFTER RECEIVING THE PURCHASE ORDER.	N/A.	N/A.	N/A.
2	FB/Q/039/097/746/2024	Injector, Make : Cummins	PS.	09.08.2024	Single	30.08.2024	01 No.	M/s. Garuda Power Pvt. Ltd.	Nil	N/A.	B/PO/430-156/33. Dtd.06.09.2024	M/s. Garuda Power Pvt. Ltd.	1.00	WITHIN 45 DAYS AFTER RECEIVING THE PURCHASE ORDER.	N/A.	N/A.	N/A.
3	FB/Q/035/879/698/2024	Special Electrodes-Xuper 660 NH, CPEM-021, Eutectic 2B, Make: Ewac Alloys Ltd.	PS.	30.07.2024	Single	20.08.2024	01 No.	M/s. Bharat Traders	Nil	N/A.	B/PO/252-159/33. Dtd.24.09.2024	M/s. Bharat Traders	0.85	MATERIALS TO BE DELIVERED BY 15TH OCTOBER 2024	N/A.	N/A.	N/A.

BHILAI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM / NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FBH/827/2024 14.08.2024	Various lubricants for JCB Excavator	PS	14.08.2024	single	23.08.2024	single	N/A	N/A	N/A	BH/PO/112212/35 Dtd. 14.09.2024	G.K. Autowheels Pvt. Ltd.	64163.00	Within 15.10.2024 days from the of receipt of PO	From the date of receipt of order	N/A	

BOKARO

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM / NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FBKQ/184/161/1754/2024	BEARING	P.S.	09.09.2024	Single	11.09.2024	1	M/s. India Sale Service	N/A	P.S.	BK/PO/434-275/37 Dtd. 26.09.2024	M/s. India Sale Service	0.76	7 DAYS	NIL	NIL	NIL

DURGAPUR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES / WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FD/341/256/2024	Spares for Air Compressor	Proprietary	23-03-2024	Single	05-04-2024	One	M/s.U D Marketing Pvt Ltd	NA	NA	FD/PO/600184/41 dt.13-09-2024	M/s. U D Marketing Pvt Ltd	0.96	21-11-2024	13-09-2024	NA	NA
2	FD/087/345/736/2024	Spare for Self Stater	Proprietary	18-07-2024	Single	23-07-2024	One	M/s.Thannis Autotech Pvt Ltd	NA	NA	FD/PO/427185/41 dt.13-09-2024	M/s.Thannis Autotech Pvt Ltd	1.07	12-12-2024	13-12-2024	NA	NA
3	FD/103/092/802/2024	Ware Plate for Bucket of Excavator	Proprietary	07-08-2024	Single	16-08-2024	One	M/s. Hardcrab Technologies Pvt Ltd	NA	NA	FD/PO/250197/41 dt.13-09-2025	M/s. Hardcrab Technologies Pvt Ltd	0.96	08-11-2024	13-09-2024	NA	NA

VIZAG

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FV/137/090/978/2024	Tata Hitachi Spares	P.S.	28.08.2024	Single Bid	29.08.2024	1	M/s. Sri Dhana Laxshmi Auto Agencies Pvt. Ltd.	NA	P.S.	FV/PO/417-117/42 Dt. 20.09.2024	M/s. Sri Dhana Laxshmi Auto Agencies Pvt. Ltd.	0.99	05 Weeks	NA	NA	NA
2	FV/132/091/974/2024	BEML Dumper Filters	P.S.	20.08.2024	Single Bid	23.08.2024	1	M/s. BEML Limited	NA	P.S.	FV/PO/203-109/42 Dt. 05.09.2024	M/s. BEML Limited	3.8	08 Weeks	NA	NA	NA
3	FV/149/095/993/2024	Tata Prima Spares	P.S.	24.08.2024	Single Bid	29.08.2024	1	M/s. Sahni Automotives Pvt. Ltd.	NA	P.S.	FV/PO/408-108/42 Dt. 05.09.2024	M/s. Sahni Automotives Pvt. Ltd.	0.54	60 Days	NA	NA	NA

MIDHANI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

NAGARNAR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Sep 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FNG/200/85/159/2024	Engine Oil Filter	P.S.	03.06.2024	Single Bid	05.06.2024	1	M/s. GK Autowheels Pvt. Ltd.	NA	P.S.	FNG/PO/200-051/58 Dated. 02.09.2024	M/s. GK Autowheels Pvt. Ltd.	0.96	15-20 Days	NA	NA	NA

Unit wise P.S / Single Bid Tender Listing for the month of August 2024**CORPORATE OFFICE**

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Aug 2024

S/N	TENDER NO./HOMM	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FC/2512/2024 DTD. 28.06.2024	Supply of uniform cloth for FSNL Executive Employees for the year 2024	P.S.	28.06.2024	Single	12.07.2024	One	M/s. Bansal Brothers	NIL	N/A	CP/PO/225-028/39, Dt. 31.08.2024	M/s. Bansal Brothers	0.653	Within 90 to 115 Days	N/A	Within 90 to 115 Days	N/A
2	FC/2511/2024 DTD. 28.06.2024	Supply of uniform cloth for FSNL Non-Executive Employees for the year 2024	P.S.	28.06.2024	Single	12.07.2024	One	M/s. Bansal Brothers	NIL	N/A	CP/PO/225-015/30, Dt. 31.08.2024	M/s. Bansal Brothers	0.600	Within 90 to 115 Days	N/A	Within 90 to 115 Days	N/A
2	FC/2511/2024 DTD. 28.06.2024	Supply of uniform cloth for FSNL Non-Executive Employees for the year 2024	P.S.	28.06.2024	Single	12.07.2024	One	M/s. Bansal Brothers	NIL	N/A	CP/PO/225-015/35, Dt. 31.08.2024	M/s. Bansal Brothers	0.879	Within 90 to 115 Days	N/A	Within 90 to 115 Days	N/A
2	FC/2511/2024 DTD. 28.06.2024	Supply of uniform cloth for FSNL Non-Executive Employees for the year 2024	P.S.	28.06.2024	Single	12.07.2024	One	M/s. Bansal Brothers	NIL	N/A	CP/PO/225-007/37, Dt. 31.08.2024	M/s. Bansal Brothers	0.960	Within 90 to 115 Days	N/A	Within 90 to 115 Days	N/A
3	FC/2511/2024 DTD. 28.06.2024	Supply of uniform cloth for FSNL Non-Executive Employees for the year 2024	P.S.	28.06.2024	Single	12.07.2024	One	M/s. Bansal Brothers	NIL	N/A	CP/PO/225-005/42, Dt. 31.08.2024	M/s. Bansal Brothers	0.653	Within 90 to 115 Days	N/A	Within 90 to 115 Days	N/A

ROURKELA

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of a Aug 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES / WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FR/445.4/1485/2024	Spare for BEML Dumper	Proprietary	19.07.2024	Single	07.08.2024	One	M/s. Garuda Power Pvt. Ltd.	Nil	N/A	R/PO/445-235/30 DTD. 14.08.2024	M/s. Garuda Power Pvt. Ltd.	0.633	Within 15 Days	NA	NA	NA
2	FR/430.46/1289/2024	Turbo Core Assy & O/H Kit for Dumper	Proprietary	24.06.2024	Single	10.07.2024	One	M/s. Golden Diesel	Nil	N/A	R/PO/430-243/30 DTD. 16.08.2024	M/s. Golden Diesel	0.809	Within 07 Days	NA	NA	NA
3	FR/489.9/1318/2024	Yoke Input & UJ Kit Sub Assy for Loader	Proprietary	26.06.2024	Single	17.07.2024	One	M/s. Samal Equip	Nil	N/A	R/PO/489-275/30 DTD. 23.08.2024	M/s. Samal Equip	0.996	Within 15 Days	NA	NA	NA

BURNPUR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Aug 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	GEM/2024/B/4969884	Control cable engine, Valve Track Tensloner, Valve Track Tensloner etc. Make: Tata Hitachi	PS.	22.05.2024	Single	07.06.2024	One	M/s. Mitra Commercial & Automobiles LLP	Nil	N/A.	B/PO/424-130/33. Dtd.10.08.2024	M/s. Mitra Commercial & Automobiles LLP	0.68	DELIVERY IS TO BE COMPLETED BY 09 TH SEP 2024	N/A.	N/A.	N/A.
2	GEM/2024/B/5041081	Tata Motors make Rubber bolster spring assy. Third leaf RWD Axle, Bush Anti Roll Bar	PS.	12.06.2024	Single	24.06.2024	One	M/s. Vedant Services Private Limited	Nil	N/A.	B/PO/430-133/33. Dtd.10.08.2024	M/s. Vedant Services Private Limited	0.95	DELIVERY IS TO BE COMPLETED BY 09 TH SEP 2024	N/A.	N/A.	N/A.
3	GEM/2024/B/5072304	JCB Make filters for JCB 205 LC Hydraulic Excavator	PS.	20.06.2024	Single	05.07.2024	One	M/s. Jayshree Automobiles India Pvt. Ltd.	Nil	N/A.	B/PO/203-134/33 dtd. 10.08.2024	M/s. Jayshree Automobiles India Pvt. Ltd.	0.62	DELIVERY IS TO BE COMPLETED BY 09 TH SEP 2024	N/A.	N/A.	N/A.
4	GEM/2024/B/5063695	Tata Motors Make Cam Shaft LH-Hub Oil Seal, Front Wheel, Spring Brake Actuator, Brake Lining Rear etc.	PS.	27.06.2024	Single	12.07.2024	One	M/s. Vedant Services Private Limited	Nil	N/A.	B/PO/431-143/33 Dtd. 14.08.2024	M/s. Vedant Services Private Limited	3.43	DELIVERY IS TO BE COMPLETED BY 13 TH SEP 2024	N/A.	N/A.	N/A.

BHILAI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of AUGUST 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FBH/804/2024 dtd. 08.08.2024	Boom Cylinder Seal Kit for L&T PC 450 Hydraulic Excavator	PS	08.08.2024	single	08.08.2024	One	M/s. S. S. Diesels	N/A	N/A	BH/PO/419-176/35 dtd. 10.08.2024	M/s. S. S. Diesels	0.530	Within 15 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A
2	FBH/742/2024 dtd. 16.07.2024	LPG High Pressure Regulator	PS	16.07.2024	single	23.07.2024	One	M/s. Friends Agencies	N/A	N/A	BH/PO/250-182/35 dtd. 10.08.2024	M/s. Friends Agencies	0.880	Within 30 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A

VIZAG

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Aug. 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FV/068/072/849/2024	Air Compressor	P.S.	11.07.2024	Single Bid	16.07.2024	One	M/s. ABS Engg. Solutions	NA	P.S.	FV/PO/471-082/42 Dt. 06.08.2024	M/s. ABS Engg. Solutions	1.48	04 Weeks	NA	NA	NA
2	FV/117/066/835/2024	Mahindra Tipper Spares	P.S.	09.07.2024	Single Bid	06.08.2024	One	M/s. CMR Automotives Pvt. Ltd.	NA	P.S.	FV/PO/408-086/42 Dt. 08.08.2024	M/s. CMR Automotives Pvt. Ltd.	0.74	30 Days	NA	NA	NA
3	FV/108/064/833/2024	Pilot Pump for BEML Dozer	P.S.	09.07.2024	Single Bid	12.07.2024	One	M/s. BEML Limited	NA	P.S.	FV/PO/422-087/42 Dt. 08.08.2024	M/s. BEML Limited	1.17	08 Weeks	NA	NA	NA
4	FV/138/086/954/2024	PC-450 Excavator Spares	P.S.	12.08.2024	Single Bid	13.08.2024	One	M/s. L&T	NA	P.S.	FV/PO/422-096/42 Dt. 29.08.2024	M/s. Mithra Earthmovers (Authorised Dealer of L&T)	0.83	04 Weeks	NA	NA	NA
5	FV/147/089/977/2024	Coolant for PC-450 Excavator	P.S.	28.08.2024	Single Bid	22.08.2024	One	M/s. L&T	NA	P.S.	FV/PO/405-104/42 Dt. 29.08.2024	M/s. Mithra Earthmovers (Authorised Dealer of L&T)	0.70	04 Weeks	NA	NA	NA

MIDHANI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Aug. 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

NAGARNAR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of Aug. 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FNG/424/102/217/2024	Priming Pump	P.S.	13.07.2024	Single Bid	16.07.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/424-039/58 Dated. 02.08.2024	M/s. S. S. Diesels	0.73	30 Days	NA	NA	
2	FNG/403/79/151/2024	Bucket Cylinder Seal Kit	P.S.	20.05.2024	Single Bid	22.05.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/403-041/58 Dated. 07.08.2024	M/s. S. S. Diesels	1.50	30 Days	NA	NA	
3	FNG/422/94/183/2024	Hydraulic Hose	P.S.	15.06.2024	Single Bid	18.06.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/422-044/58 Dated. 10.08.2024	M/s. S. S. Diesels	1.46	30 Days	NA	NA	
4	FNG/422/042/13/2024	Seal Kit	P.S.	17.01.2024	Single Bid	19.01.2024	One	M/s. BEML Ltd.	NA	P.S.	FNG/PO/422-045/58 Dated. 17.08.2024	M/s. BEML Ltd.	0.99	04 Months	NA	NA	
5	FNG/424/101/216/2024	Spacer Cushion	P.S.	13.07.2024	Single Bid	16.07.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/424-046/58 Dated. 17.08.2024	M/s. S. S. Diesels	3.63	30 Days	NA	NA	
6	FNG/424/103/218/2024	Cover LH Console	P.S.	13.07.2024	Single Bid	16.07.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/424-048/58 Dated. 27.08.2024	M/s. S. S. Diesels	0.73	30 Days	NA	NA	
7	FNG/424/104/219/2024	Guard Front Switch	P.S.	13.07.2024	Single Bid	16.07.2024	One	M/s. S. S. Diesels	NA	P.S.	FNG/PO/424-050/58 Dated. 28.08.2024	M/s. S. S. Diesels	0.91	30 Days	NA	NA	

Unit wise P.S / Single Bid Tender Listing for the month of JULY 2024

CORPORATE OFFICE

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	NIL		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	

ROURKELA

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT OF TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES / WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FR/430.26/843/2024	Spare for Tata Tipper (5 items)	Proprietary	24-04-2024	Single	31-05-2024	One	Sarala Automobiles	Nil	N/A	R/PO/430172/30, Dt - 01/07/2024	Sarala Automobiles	0.771	Within 01 Month	NA	NA	NA
2	FR/405.5/772/2024	Seal Kit & O-Ring for PC-450 Exc.	Proprietary	13-04-2024	Single	16-04-2024	One	Larsen & Toubro Ltd.	Nil	N/A	R/PO/405173/30, Dt - 01/07/2024	Larsen & Toubro Ltd.	5.386	Within 30 Days	NA	NA	NA
3	FR/430.8/605/2024	2nd Axle Front Prima 2528 PB Assy.	Proprietary	28-03-2024	Single	08-04-2024	One	M. K. Motors	Nil	N/A	R/PO/430174/30, Dt - 01/07/2024	M. K. Motors	0.702	Within 07 Days	NA	NA	NA
4	FR/430.10/607/2024	Front & Rear Assy. of Tata Tipper	Proprietary	28-03-2024	Single	08-04-2024	One	M. K. Motors	Nil	N/A	R/PO/430175/30, Dt - 01/07/2024	M. K. Motors	0.754	Within 10 Days	NA	NA	NA
5	FR/430.41/1043/2024	Assy. Propeller Shaft Interaxle	Proprietary	24-05-2024	Single	27-05-2024	One	Shree Ram Automobiles	Nil	N/A	R/PO/430185/30, Dt - 04/07/2024	Shree Ram Automobiles	0.634	Within 30 Days	NA	NA	NA
6	FR/623.3/1411/2024	Spare for AFPS of PC-450 Exc.	Proprietary	10-07-2024	Single	13-07-2024	One	Associated Engineering Industries	Nil	N/A	R/PO/623196/30, Dt - 15/07/2024	Associated Engineering Industries	0.566	Within 30 Days	NA	NA	NA
7	FR/623.2/1410/2024	Spare for AFPS of Tata Hitachi	Proprietary	10-07-2024	Single	13-07-2024	One	Associated Engineering Industries	Nil	N/A	R/PO/623197/30, Dt - 15/07/2024	Associated Engineering Industries	0.526	Within 30 Days	NA	NA	NA
8	FR/204.4/1363/2024	Spare for JCB Loader (6 items)	Proprietary	02-07-2024	Single	03-07-2024	One	Samal Equip.	Nil	N/A	R/PO/204198/30, Dt - 23/07/2024	Samal Equip.	3.257	Within 10 Days	NA	NA	NA
9	FR/202.11/1330/2024	Flywheel, Gear & Screw for 6 CTA Engine	Proprietary	27-06-2024	Single	01-07-2024	One	Garuda Power Pvt. Ltd.	Nil	N/A	R/PO/202204/30, Dt - 23/07/2024	Garuda Power Pvt. Ltd.	0.679	Within 15 Days	NA	NA	NA
10	FR/414.1/1134/2024	Sicop Power Contactor & Main Contact kit	Proprietary	03-06-2024	Single	05-06-2024	One	Shantilal Enterprises Pvt. Ltd.	Nil	N/A	R/PO/414205/30, Dt - 23/07/2024	Shantilal Enterprises Pvt. Ltd.	0.630	Within 4-6 Weeks	NA	NA	NA
11	FR/417.15/1187/2024	Sensor for PC-450 Exc.	Proprietary	12-06-2024	Single	18-06-2024	One	Larsen & Toubro Ltd.	Nil	N/A	R/PO/417206/30, Dt - 23/07/2024	Larsen & Toubro Ltd.	0.577	Within 30 Days	NA	NA	NA
12	FR/250.2/789/2024	Special Welding Rod	Proprietary	16-04-2024	Single	24-04-2024	One	Rajesh & Co.	Nil	N/A	R/PO/250209/30, Dt - 24/07/2024	Rajesh & Co.	1.931	Within 6-7 Weeks	NA	NA	NA
13	FR/202.8/1127/2024	Filters for PC-450 Exc.	Proprietary	01-06-2024	Single	06-06-2024	One	Larsen & Toubro Ltd.	Nil	N/A	R/PO/202210/30, Dt - 24/07/2024	Larsen & Toubro Ltd.	5.109	Within 30 Days	NA	NA	NA
14	FR/623.4/1468/2024	Cyl. Assy, Hose, Washer, Cable for Exc.	Proprietary	18-07-2024	Single	20-07-2024	One	Southern Electronics Pvt. Ltd.	Nil	N/A	R/PO/623215/30, Dt - 27/07/2024	Southern Electronics Pvt. Ltd.	0.599	Within 2 Weeks	NA	NA	NA

BURNPUR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
2	FB/C/023/032/531/2024	Tooth Point (Horizontal)-470, Pin-470 and Washer-4170 Brand : Tata Hitachi	P.S.	04-06-2024	Single	25-06-2024	One	M/s. Mitra Commercial & Automobiles LLP	N/A.	N/A.	B/PO/424-102/33 DTD. 01.07.2024	M/s. Mitra Commercial & Automobiles LLP	0.980	Delivery to be completed by 30th July 2024.	N/A	N/A	N/A

BHILAI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FBH/464/2024 dtd. 09.05.2024	Various filters for Mahindra Blazo Tipper	PS	09.05.2024	single	21.05.2024	One	M/s Tulsi Automobiles	N/A	N/A	BH/PO/203-123/35 dtd. 01.07.2024	M/s Tulsi Automobiles	0.500	Within 30 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A
2	GEM/2024/B/4880633 dtd. 22.04.2024	To Supply & Commissioning of AFPS for BEML BD155 Dozer	PS	22.04.2024	single	03.05.2024	One	M/s. Southern Electronics (Bangalore) Pvt.Ltd.	N/A	N/A	BH/PO/623-130/35 dtd. 11.07.2024	M/s. Southern Electronics (Bangalore) Pvt.Ltd.	1.064	Within 30 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A
3	FBH/573/2024 dtd. 27.05.2024	Various Lubricants for JCB Excavator	PS	27.05.2024	single	07.06.2024	One	M/s G. K. Autowheels Pvt. Ltd.	N/A	N/A	BH/PO/112-138/35 dtd. 15.07.2024	M/s G. K. Autowheels Pvt. Ltd.	1.258	Against P.I	From the date of receipt of order	N/A	N/A
4	GEM/2024/B/4843511 dtd. 06.04.2024	Komatsu Genuine Engine Oil, PNC Mixed Coolant	PS	06.04.2024	single	27.04.2024	One	M/s S.S. Diesels	N/A	N/A	BH/PO/112-143/35 dtd. 16.07.2024	M/s S.S. Diesels	2.761	Within 25 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A
5	FBH/467/2024 dtd. 10.05.2024	Gear Coupling for HM-101 Crane	PS	10.05.2024	single	17.05.2024	One	M/s Technoweld Appliances & Services	N/A	N/A	BH/PO/417-151/35 dtd. 22.07.2024	M/s Technoweld Appliances & Services	0.895	Within 3 to 4 weeks from the receipt of P.O.	From the date of receipt of order	N/A	N/A
6	GEM/2024/B/4704134 dtd. 28.02.2024	Seal, Ring tc, for Komatsu PC-450 Hyd. Excavator	PS	28.02.2024	single	11.03.2024	One	M/s S.S. Diesels	N/A	N/A	BH/PO/419-153/35 dtd. 22.07.2024	M/s S.S. Diesels	0.947	Within 30 days from the receipt of P.O.	From the date of receipt of order	N/A	N/A

BOKARO

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM / NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FBKQ/324/400/234/2024	CUMMINS SPARES	P.S	02-02-2024	P.S.	22-05-2024	One	M/s. Garuda Power (P) Ltd.	N/A	P.S.	BK/PO/445-175/37, DT: 04/07/2024	M/s. Garuda Power (P) Ltd.	₹ 2.89	8 TO 12 WEEKS	NIL	NIL	NIL
2	FBKQ/284/494/624/2024	SPARE FOR CRANE	P.S	23-03-2024	P.S.	25-05-2024	One	M/s. SONI BROTHERS	N/A	P.S.	BK/PO/409-176/37, DT: 04/07/2024	M/s. SONI BROTHERS	₹ 4.62	8 WEEKS	NIL	NIL	NIL
3	FBKQ/030/255/833/2024	GEAR BOX	P.S	23-04-2024	P.S.	25-05-2024	One	M/s. J K FENNER	N/A	P.S.	BK/PO/478-184/37, DT: 10/07/2024	M/s. J K FENNER	₹ 1.38	6 WEEKS	NIL	NIL	NIL
4	FBKQ/127/098/1344/2024	THROTTAL PEDAL	P.S	06-07-2024	P.S.	08-07-2024	One	M/s. TRADEWINGS EARTMOVERS	N/A	P.S.	BK/PO/417-188/37, DT: 12/07/2024	M/s. TRADEWINGS EARTMOVERS	₹ 0.53	30 DAYS	NIL	NIL	NIL

DURGAPUR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES / WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FD/054/049/548/2024	Spares for TATA Tipper	Proprietary	03.06.2024	Single	11.06.2024	One	M/s. Vedant Services (P) Ltd.	NA	NA	FD/PO/430-124/41 DTD. 15.07.2024	M/s. Vedant Services (P) Ltd.	0.56	25.07.2024	15.07.2024	25.07.2024	NA
2	FD/020/442/2024	Gear Box	Proprietary	03.05.2024	Single	24.05.2024	One	M/s. Shanthi Gears Ltd.	NA	NA	FD/PO/469-133/41 DTD. 18.07.2025	M/s. Shanthi Gears Ltd.	0.60	26.09.2024	18.07.2024	26.09.2024	NA
3	FD/088/088/737/2024	EWAC Special Electrodes	Proprietary	18.07.2024	Single	23.07.2024	One	M/s. Shyam Engg. Co.	NA	NA	FD/PO/250-148/41 DTD. 30.07.2024	M/s. Shyam Engg. Co.	0.67	29.08.2024	30.07.2024	29.08.2024	NA

VIZAG

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/ WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FV/105/063/832/2024	Coolant for Cummins Engines	P.S.	09.07.2024	Single Bid	12.07.2024	One	M/s. Shinivasa Sales & Services	NA	NA	FV/PO/203-076/42 DTD. 26.07.2024	M/s. Shinivasa Sales & Services	0.72	12 weeks	NA	NA	NA
2	FV/091/046/698/2024	BEML Air System Spares	P.S.	05.06.2024	Single Bid	12.07.2024	One	M/s BEML Limited	NA	NA	FV/PO/408-074/42 DTD. 24.07.2024	M/s BEML Limited	0.81	08 weeks	NA	NA	NA
3	FV/089/038/644/2024	Spares for TATA Tipper	P.S.	23.05.2024	Single Bid	25.06.2024	One	M/s Sahani Automotives Pvt. Ltd.	NA	NA	FV/PO/408-079/42 DTD. 27.07.2024	M/s Sahani Automotives Pvt. Ltd.	0.94	60 Days	NA	NA	NA
4	FV/035/049/646/97/2024	Steering Pump & Trans Pump	P.S.	05.06.2024	Single Bid	13.06.2024	One	M/s BEML Limited	NA	NA	FV/PO/422-059/42 DTD. 09.07.2024	M/s BEML Limited	2.05	08 weeks	NA	NA	NA

MIDHANI

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	NIL		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

NAGARNAR

Contracts Concluded on Single Tender Basis from and for Value More than 50,000/- during the Month of JULY 2024

S/N	TENDER NO./HOMM	ITEM/NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE PUBLICATION OF NIT/ TENDER	TYPE OF BIDDING SINGLE/ TWO BID SYSTEM	LAST DATE OF RECEIPT TENDER	NO OF TENDERS RECEIVED	NO & NAME OF PARTIES QUALIFIED AFTER TECH EVALUATION	NO & NAME OF PARTIES NOT QUALIFIED AFTER TECH. EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER EVALUATED.	CONTRACT NO & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (IN Rs.Lakhs.)	SCHEDULED DATE OF COMPLETION OF SUPPLIES/WORK	ACTUAL DATE OF START OF WORK	ACTUAL DATE OF COMPLETION OF WORK	REASONS FOR DELAY IF ANY
1	FNG/431/90/164/2024	Tipping Cylinder	P.S.	03.06.2024	Single Bid	05.06.2024	One	M/s. Kesar Trucks Pvt. Ltd.	NA	NA	FNG/PO/431-025/58 DTD 01.07.2024	M/s. Kesar Trucks Pvt. Ltd.	0.75	15 Days	NA	NA	NA
2	FNG/104/68/120/2024	Engine Oil for TATA Hitachi	P.S.	10.04.2024	Single Bid	11.04.2024	One	M/s. Suryakiran Earthmovers Pvt. Ltd.	NA	NA	FNG/PO/104-026/58 DTD 09.07.2024	M/s. Suryakiran Earthmovers Pvt. Ltd.	2.08	8 to 9 Days	NA	NA	NA
3	FNG/211/87/161/2024	Clutch Cover	P.S.	03.06.2024	Single Bid	04.07.2024	One	M/s. Ajay Trucking	NA	NA	FNG/PO/211-028/58 DTD 13.07.2024	M/s. Ajay Trucking	0.91	15 Days	NA	NA	NA
4	FNG/200/82/156/2024	1000 Hrs. Filter Kit	P.S.	01.06.2024	Single Bid	03.06.2024	One	M/s. S. S. Diesels	NA	NA	FNG/PO/200-033/58 DTD 26.07.2024	M/s. S. S. Diesels	1.48	30 Days	NA	NA	NA
5	FNG/242/99/212/2024	Bucket PRA Kit (PC-450-7)	P.S.	05.07.2024	Single Bid	07.07.2024	One	M/s. S. S. Diesels	NA	NA	FNG/PO/424-036/58 DTD 30.07.2024	M/s. S. S. Diesels	4.8	31 Days	NA	NA	NA